

## TRAFFIC REVIEW STATUS REPORT

LOCATION	TRAFFIC ENGINEER	CITY ENGINEER	PSC MEETING	NOTES
Duarte Rd – San Gabriel Blvd to Lorain Rd	COMPLETE	IN PROGRESS	2/26/2024 9/16/2024	Crosswalk removal notices posted on Duarte/Rose for 30 days. Reviewed objections at 9/16 meeting. Crosswalk removal on hold pending further review.
Rose Ave – San Gabriel Blvd to Del Mar Ave	COMPLETE	IN PROGRESS	2/26/2024 9/16/2024	Crosswalk removal notices posted on Duarte/Rose for 30 days. Reviewed objections at 9/16 meeting. Crosswalk removal on hold pending further review.
School Zones Review (Carver, Valentine, Huntington, San Marino)	COMPLETE	COMPLETE	9/16/2024	Reviewed and approved by PSC at 9/16 meeting. Regulatory changes will be considered by City Council at future meeting.
Intersection of Sierra Madre Blvd & Robles Ave	COMPLETE	COMPLETE	2/24/2025	Reviewed and approved by PSC at 2/24 meeting. Implementation in progress.
Intersection of Huntington Dr & San Marino Ave	COMPLETE	IN PROGRESS	3/17/2025	Reviewed and approved by PSC at 3/17 meeting. Implementation will begin after Council approval.
East Intersection of Orlando Rd & Avondale Rd	COMPLETE	COMPLETE	4/21/2025	Scheduled for review at tonight's meeting.
Intersection of Los Robles Ave & Mission St	IN PROGRESS			
Intersection of Huntington Dr & Westhaven Rd	IN PROGRESS			
Cumberland Rd – Ridgeway Rd to Winston Ave	IN PROGRESS		5/19/2025	
Huntington Drive at Belhaven Rd				
Sherwood Rd – Old Mill Rd to St Albans Rd				
San Marino Ave – Huntington Dr to Longden Dr				
Lorain Rd – Sherwood Rd to San Marino Ave				
Winston Ave – Huntington Dr to Raleigh Dr				
Monterey Rd – West City Limit to Huntington Dr				
Alleyway – north side of Huntington Dr from Winston Ave to San Marino HS				Task order will not be issued for this item but tracked for review as part of separate project (710 MIP).
Intersection of Huntington Dr & Ridgeway Rd				Task order will not be issued for this item but tracked for review as part of separate project (710 MIP).
Huntington Dr – Virginia Rd to West Dr (in front of Valentine Elem and Huntington MS)				Task order will not be issued for this item but tracked for review as part of separate project (710 MIP).
Huntington Dr – angled parking				Task order will not be issued for this item but tracked for review as part of separate project (710 MIP).

### LEGEND

	Implementation completed
	Implementation in progress
	Traffic Engineer initial analysis complete. Under City Engineer's review.
	Task order issued by City. Traffic Engineer review in progress.
	Future task order
	Review to be completed as part of separate project.